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RESOLUTION FA-11-10

RECOMMENDATION:

The California Department of Transportation (Department) recommends that the California

Transportation Commission allocate an additional $546.000 for one State

Protection Program (SHOPP) project identified below:.

ISSUE:

Highway Operation and

Additional funds are needed for one previously approved project in order to award the construction

contract.

RESOLUTION:

Resolved, that $546,000 be allocated from the Budget Act of 2011, Budget Act Item 2660-302-0890 to

provide additional funds to allow the following project to be awarded.

Original % Increase
Allocated Current Allocation Revised Above Current
Project Dist-Co-Rte Amount Allocation Adjustment Allocation Allocation
I 07-LA-9] $1,800,000 $1.800,000 $546,000 $2.346,000 30.3%

“Caltrans improves mobility across California”



CHAIR AND COMMISSIONERS
CALIFORNIA TRANSPORTATION COMMISSION

Reference No.: 2.5e.(3)
December 14-15. 2011

Page 2 of 4
PPNO
Program
Funding Year
Project # ltem #
Allocation Amount Fund Type State State State
Recipient Program Codes Federal Federal Federal
County Location Project ID Current Additional Revised
Dist-Co-Rte Project Description Adv Phase Amount by Amountby  Amount by Fund
Postmile Reason for Supplemental Funds EA Fund Type Fund Type Type
2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-11-10
1
$546,000 In the city of Los Angeles, at the Route 110 07-3922
connector Bridge #53-2549H and in Long SHOPP
Department of Eeach a:(Route 710 Bridges # 53521‘42 and 2011-12
: 3-2144K. Qutcome/Output; Rehabilitate 302-0890
T[a”SE"”af‘"” three bridges to extend the service life of the ETF 51,800,000 $1,800,000
03 /N9e8S  structures. 20.20.201.110
St 0700001841
R6.4/12.0 Supplemental funds needed to award 4
construction contract. 250504
Total Revised Amount: $2,346,000 28(;-;(1)-'?1';.
302-0890 $546,000
ETE $546,000
20.20.201.110
RECOMMENDATION:
The Department recommends that this request for $546,000 be approved to allow this project to be
awarded.
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PROJECT DESCRIPTION:

This project is located in the cities of Los Angeles and Long Beach, at the Route 110 Separation #53-
2549H. and Route 710 Separation/Los Angeles River Bridges #53-2142 and #53-2144K. This project
will remove unsound concrete spalls and fill with rapid-set concrete; remove approximately a half inch
of the existing concrete deck surface, seal with metherylate resin coating, and place a polyester
concrete overlay; and replace joint seals and assemblies.

FUNDING STATUS:

The project was programmed into the 2010 SHOPP for $4,849.000 and was voted for $1.800,000
in August 2011 for construction in fiscal year (FY) 2011-12. Bids for this project were opened on
October 13, 2011. Seven bids were received. The amount needed to award the contract to the
lowest bidder, is $2,346,000. This request for $546.000 in supplemental funds results in an overall
increase of 30 percent over the original vote amount. This contract will be awarded upon approval
of this supplemental funds request.

REASONS FOR COST INCREASE:

The Department performed a bid analysis to evaluate the differences between the Engineer’s
Estimate and the contract bid items. The contract has 35 bid items. Three of these bid items have
significant cost differences. These items are Bridge Removal (Portion), Furnish Polyester
Concrete Overlay and Place Polyester Concrete Overlay.

ENGINEER’S

BID ITEM ESTIMATE LOW BID | INCREASE
Bridge Removal (Portion) $ 70.000 $ 100,000 $ 30,000
Furnish Polyester Concrete Overlay $ 622,000 $ 949,000 $ 327,000
Place Polyester Concrete Overlay $ 134,000 $ 319,000 $ 185.000
Miscellaneous $ 4.000
Adjustments/Contingencies

TOTAL $ 546,000

The unit prices used in the Department’s estimate for Furnish Polyester Concrete Overlay and
Place Polyester Concrete Overlay are lower than the bid amount due to a change in the market
price between the time when the estimate was finalized and the bid opening. Recent statewide bids
for these two items shows the unit price has risen significantly since the estimate on this project
was finalized in March 2011; the estimate for this project was based on historical bid data
available at that time.

An additional $546,000 in supplemental funds is needed in order to award this project to the low
bidder.
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FUNDING OPTIONS:

OPTION A: Approve this request as presented above for $546.000 to allow this project to be
awarded.

OPTION B: Deny this request and direct the Department to down scope the project to remain
within the allocated amount. The Department considered this option and
determined that reducing the scope of work on this project. and executing another
project to complete the deleted work later would result in greater costs and more
disruption to the traveling public.

RECOMMENDED OPTION:

The Department recommends that this request of $546.,000, as presented in Option A above, be
approved to award the project to the low bidder.
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